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Unfunded Liabilities Background

• FY2008 HEWD language directed DOE to produce a Report 
to Congress identifying the scope of liabilities EM may 
assume in the future. 

• The December 2007 memo from EM to Departmental 
elements requested nominations facilities and materials for 
potential transfer from non-EM PSOs to EM.

• Response to the December memo and the Integrated Facilities 
Disposition Project (IFDP) at Oak Ridge comprise the 
candidate transfer inventory
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PSO Submittals: Facilities and Materials 

Nominations

• Three PSOs submitted candidate transfers —NNSA, SC and 
NE. 

• Nominations were submitted for ORNL, ANL, BNL, SLAC, 
Fermi, Y-12, LANL, LLNL, NTS, SRS & INL.

• Information was received on facilities proposed for transfer 
through FY2014. ANL and SLAC submitted nominations for 
transfer beyond 2014, as well as phases 2 and 3 of the IFDP.
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EM Review of Nominations and Transfer Criteria

• EM developed criteria for transferring facilities and 
materials based on DOE Order 430.1A. Facilities and 
materials each have individual criteria for determining 
transfer status.

• EM met with PSOs in order to obtain additional information 
about their submittals, prior to the facility evaluations.

• Facility walk downs were conducted to determine the 
condition of facilities. 

• Proposed Facility Inventory was combined with IFDP 
inventory, and then cross-walked to the FIMS database to 
create the current inventory.
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Potential Scope of PSO Nominations

• Inventory includes 340 total facilities and materials.

• 222 of the 340 nominations are IFDP facilities. (The 222 does 
NOT include the IFDP facilities already in the EM baseline.)

• The remaining 118 non-IFDP submittals consist of 84 facilities 
& 39 groups of materials/wastes.

• 153 of the 340 are recognized as becoming excess by 2014.

• Table on the following page displays the facility data.
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Proposed Transfer of Facilities to EM

(Non-IFDP Facilities vs. IFDP Facilities)
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Cost Estimates of Future Liabilities

• Cost estimates were developed for the new potential work 
scope.

• Cost range for the IFDP is $2.5B - $6.5B, with a point 
estimate of $4.6B. 

• A second cost estimating model was used for the non-IFDP 
facilities, and is referenced in the report. The non-IFDP cost 
range is $1.2B - $2.7B, with a point estimate of $1.8B.

• Total cost range estimated for unfunded liabilities is $3.7B -
$9.2B, with a point estimate of $6.4B.
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Next Steps

• Congressional Report on Unfunded Liabilities has 

been delivered to Congress.

• EM has met with each PSO to discuss potential 

transfers.

• CD-0 packages are being prepared for NNSA, SC and 

NE transfers, and approvals by the Deputy Secretary 

are expected in the fall 2008.
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Schedule Assumptions and Conditions for 

Acceptance

• Acceptance of unfunded liabilities is generally contingent on:

– Increased Congressional budget allocation and/or internal DOE/EM re-

prioritization of new scope; or

– Funding transfer and/or continued Program (NE, SC, NNSA) funding

at the appropriate level; or

– Scheduling acceptance consistent with the availability of “head-room”

in the EM baseline (out-years); and

– Completion of stabilization requirements

– Until such time as transfers are documented in a sign MOA and the 

date specified, continued surveillance and maintenance to 

prevent/minimize facility degradation (and increase the cost of D&D) 

shall be funded and managed by the owning program (NE, SC, NNSA)


